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About this document 

This document sets out for consultation our priority issues and timetable for the 

development of the regulatory framework for the capacity expansion (3rd runway, 

terminals and associated infrastructure) at Heathrow airport. We will publish a further 

consultation on these matters in June 2017. We will also report on a quarterly basis 

to the Secretary of State on Heathrow Airport Limited’s (HAL’s) engagement with 

airlines on the development of the preferred option for the new capacity, with a final 

report due in November 2017. The focus of this document is the regulatory treatment 

of the costs and financing of the construction programme – what we have called 

‘Category C’ costs. We have previously consulted on the costs that HAL will incur in 

obtaining planning permission (‘Category B’ costs). 

Views invited 

1. We welcome views on all the issues raised in this document and in 

particular the priority issues set out in the Executive Summary and 

discussed in more detail in Chapters 4 and 5. 

2. Please e-mail responses to economicregulation@caa.co.uk by no later 

than 14 March 2017. We cannot commit to take into account 

representations received after this date. 

3. We expect to publish the responses we receive on our website as soon as 

practicable after the period for representations expires. Any material that 

is regarded as confidential should be clearly marked as such and included 

in a separate annex. Please note that we have powers and duties with 

respect to information under section 59 of the Civil Aviation Act 2012 and 

the Freedom of Information Act 2000. 

4. If you would like to discuss any aspect of this document, please contact 

Stephen Gifford (stephen.gifford@caa.co.uk). 

mailto:economicregulation@caa.co.uk
mailto:stephen.gifford@caa.co.uk


CAP 1510 Chapter 1: Executive summary 
 

January 2017 Page 4 

Chapter 1 

Executive summary 

1.1 In October 2016 the Government announced that its preferred option for 

the expansion of airport capacity in the South-East of England was the 

Heathrow north-west runway. The CAA has consistently stated that 

additional runway capacity in the South-East of England will benefit air 

passengers and cargo owners. More aviation capacity is required to 

prevent future consumers experiencing higher airfares, reduced choice 

and lower service quality. 

1.2 We are now consulting on our key priorities for developing the regulatory 

framework for the capacity expansion (i.e. 3rd runway, new terminal 

capacity and associated infrastructure) at Heathrow airport. Our intention 

is to create a shared vision for priorities to facilitate engagement with HAL, 

airlines and other stakeholders on both the capacity expansion and the 

development of the regulatory framework for HAL. 

1.3 Our processes for the development of the regulatory framework for HAL 

need to be coordinated with and take account of the wider processes 

associated with the capacity expansion. These include: 

 engagement between HAL, the airlines and other stakeholders on 

the appropriate scope, design and cost of the capacity expansion, to 

ensure that it meets the reasonable needs of airlines and 

consumers. The Secretary of State has asked the CAA to advise him 

on the effectiveness of HAL’s engagement with the airline 

community;1 

 a Department for Transport (DfT) led process to develop the National 

Policy Statement (NPS). A draft NPS will be published for 

                                            
1  This work will be conducted under section 16 of the Civil Aviation Act 1982 and as outlined in 

the letter and terms of reference at http://www.caa.co.uk/Commercial-
industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-
regulation-of-new-capacity/.  

http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
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consultation in early 2017 setting out the Government’s rationale for 

identifying the Heathrow north-west runway as its preferred option 

for capacity expansion and seeking views from the public on these 

matters; and 

 a HAL-led process to secure planning permission for constructing 

and opening the new runway through a Development Consent Order 

(DCO), which starts with an initial consultation in 2017.  

1.4 These processes may throw up issues that will have an impact on our 

timetable and/or approach to the economic regulation of the capacity 

expansion. We will be alert to this possibility and where appropriate the 

need to factor such issues into our consultations with stakeholders as we 

develop policy. 

Our main priorities 

Priority issue 1: HAL must develop a scheme design to further the interests 

of consumers by engaging in a transparent and effective way with airlines 

and other stakeholders on the potential options, costs and value for money.  

 

1.5 We will focus on the following key themes: 

 monitoring and assessing HAL’s engagement with airlines and other 

stakeholders on these matters, including whether HAL has done all it 

can to meet the aspiration that airport charges do not increase in real 

terms (over the short and longer term), while delivering robust and 

resilient infrastructure in a timely way and consistent with the needs 

of consumers; and 

 ensuring that there is sufficient independent challenge and scrutiny 

from a consumer perspective including, where appropriate, by 

consulting with the Heathrow Consumer Challenge Board and 

undertaking our own independent research and assessment. 
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Priority issue 2: HAL must develop robust cost estimates and we need to 

develop regulatory arrangements to incentivise HAL to deliver the project in 

a timely and efficient way. 

 

1.6 We will focus on the following key themes: 

 reviewing the evidence that HAL and other stakeholders provide on 

cost efficiency, including evidence on benchmarking and market 

testing; 

 reviewing proposals for ensuring that there is confidence in the 

independence and robustness of HAL’s procurement processes; and 

 working with HAL and other stakeholders to develop regulatory 

arrangements and incentives to drive the efficient and timely delivery 

of the new capacity. 

Priority issue 3: HAL must develop proposals for efficient financing and we 

need to develop the regulatory framework in a way consistent with efficient 

financing, affordability and financeability. 

 

1.7 We will focus on the following key themes: 

 considering whether there are other long-term regulatory 

commitments alongside the Regulatory Asset Base (RAB) that will 

support long-term investor and stakeholder confidence in the 

regulatory framework; 

 ensuring that the package of regulatory incentives on HAL, including 

those relating to cost efficiency and recovery, provide for an 

appropriate balance of risk and reward; 

 estimating an efficient cost of capital and testing the financeability of 

HAL’s and any alternative proposals; and 

 reviewing whether the resulting price path profiles adequately reflect 

our view of consumers’ interests over both the short and longer term. 
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Priority issue 4: HAL must develop coordinated proposals for existing 

operations (i.e. for the H7 price control)2 alongside its proposals for the new 

runway and capacity expansion, so that its overall business plan is 

affordable and financeable. 

 

1.8 We will focus on the following key themes: 

 making sure that our testing of affordability and financeability relates 

to all HAL’s activities, as stakeholders care about the overall 

affordability of its charges and financeability of its expenditure 

programmes, across HAL’s existing business and new capacity. 

1.9 We are seeking comments on any aspect of the issues discussed in 

this paper and in particular: 

 whether the four key priorities identified above are the right 

priorities for us to adopt in developing the regulatory 

framework for the new capacity at Heathrow; 

 whether the key themes identified above (under each of the 

priority issues) as areas of focus for our work on developing 

the regulatory framework during 2017 are appropriate; and 

 any gaps in the priority issues or key themes and any more 

detailed points that stakeholders want to make at this initial 

stage on the more detailed discussion in Chapters 4 and 5. 

Next steps and timetable 

1.10 Responses to this consultation are due by 14 March 2017. 

1.11 We will be hosting a series of briefing sessions on the timetable and the 

priority elements of the regulatory framework between February and May 

2017. 

                                            
2  H7 is the next price control period, which is due to start 1 January 2020. 
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1.12 Having reflected on stakeholder feedback to this document we will publish 

a further consultation paper on the regulatory framework in June 2017. 

1.13 We will be report to the Secretary of State on HAL’s engagement with 

airlines on a quarterly basis with a final report in November 2017. 

1.14 In addition to these initiatives we will: 

 publish our policy decision on the remaining element of Category B 

costs (i.e. costs incurred seeking planning consent through the DCO 

process) in February 2017; and 

 publish an update on the H7 price control review in April 2017, 

covering the timetable, our expectations for HAL’s business plan and 

the design principles for a more outcomes-based regime. 

1.15 Our timetable is discussed in more detail in Chapter 6. 

Structure of this consultation 

1.16 This consultation is structured as follows: 

 Chapter 2 sets out the background; 

 Chapter 3 summarises our statutory duties as given by the Civil 

Aviation Act 2012 and discusses how we will fulfil these in the 

context of development of new capacity; 

 Chapter 4 explains our priorities for HAL to engage with the airlines 

on scheme design and costs and the work we will undertake to 

develop incentives to drive the efficient and timely delivery of the 

expenditure programme; 

 Chapter 5 describes our priorities for developing the wider regulatory 

framework for HAL, including the importance of creating incentives 

that are consistent with efficiency, affordability and financeability; 

and 

 Chapter 6 sets out our timetable. 
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Chapter 2 

Background 

Introduction 

2.1 With the Government’s recent announcement that Heathrow airport is its 

preferred location for capacity expansion in the South-East of England, 

work will now proceed on a number of fronts. This Chapter explains some 

of the broader processes relevant to our work on developing the 

framework for economic regulation. 

2.2 These include: 

 HAL engaging with airlines and other stakeholders during 2017 on 

the appropriate scope, design and cost of the capacity expansion; 

 the DfT will work on its draft airports NPS and develop related 

policies such as proposals on noise and airspace. The NPS will 

provide direction to the Planning Inspectorate and is an early part of 

the DCO process. Development of the NPS is being carried out by 

the DfT; 

 HAL-led activities to secure planning permission through the DCO 

process; 

 the pre-planning construction activities and mitigation measures 

necessary before planning permission is secured. HAL may seek to 

purchase residential and commercial properties, acquire land and 

undertake enabling construction works, as well as agree (and incur) 

compensation costs for blight and hardship; 

 consumers, airlines and other stakeholders are interested in the 

overall affordability and financeability of HAL’s proposals. Therefore, 

in addition to HAL’s proposals on capacity expansion, it will need to 

develop proposals for its existing business activities. In due course, it 

will also need to develop a comprehensive business plan for existing 
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activities that will be used as part of the Constructive Engagement 

that will be a key part of the H7 price control review. 

2.3 These matters are discussed in greater detail below. 

HAL/stakeholder engagement on the scope, design and costs of 

the capacity expansion 

2.4 The capacity expansion needs to provide value for money for consumers 

and the aviation industry. HAL and the airlines have started a detailed 

engagement process to review the scope, design and costs. 

2.5 The aim of the engagement process is to ensure that the plans for 

capacity expansion meet the reasonable needs of airlines and other 

stakeholders. As part of this process it will be important that HAL seeks to 

meet the aspirations of airlines on affordability (in particular that airport 

charges do not increase in real terms in both the short and longer-term), 

while delivering robust and resilient infrastructure that meets the needs of 

consumers. 

2.6 We will monitor and report on HAL’s engagement with airlines as it carries 

out the development of scheme design, which must meet the needs of 

both stakeholders and consumers. We will also work with HAL and other 

stakeholders to develop arrangements to drive robust, efficient and timely 

delivery. These issues are discussed further in Chapter 4. 

2.7 The Secretary of State has asked us to provide a final report in November 

2017 on the effectiveness of HAL’s engagement with airlines.3 

Preparation of the National Policy Statement 

2.8 The purpose of an NPS is to set out an assessment of the need for 

Nationally Significant Infrastructure Projects (NSIPs) and is published by 

the Secretary of State under powers from the Planning Act 2008 and 

                                            
3  Terms of Reference: Assessment of airport-airline engagement on the appropriate scope, 

design and cost of new runway capacity. See http://www.caa.co.uk/Commercial-
industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-
regulation-of-new-capacity/.  

http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
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Localism Act 2011. The NPS provides direction to the Planning 

Inspectorate to make a recommendation to the Secretary of State on DCO 

applications for NSIPs. 

2.9 Consultation on the draft NPS for capacity expansion at Heathrow airport 

is planned for early 2017. Parliamentary scrutiny of the draft NPS will take 

place by a Parliamentary Select Committee, running at the same time as 

public consultation. After this scrutiny, the final NPS will be considered by 

the House of Commons, followed by designation if approproiate. 

2.10 The NPS is expected to take roughly 12 months to prepare and be 

designated, although the length of time required is not fixed and could 

vary from this indicative timetable. The DfT is working towards the 

designation of the NPS in Winter 2017/2018. 

HAL seeks planning permission through the DCO process and the 

regulatory treatment of planning costs 

2.11 We understand that HAL will prepare the DCO in 2018 and 2019, and is 

targeting making an application for development consent in 2020, with a 

view to securing a DCO in 2021. It aims to consult stakeholders on a draft 

DCO in the summer of 2017. 

2.12 HAL will incur expenditure over the next few years in pursuit of planning 

permission for the capacity expansion. The CAA has recently modified 

(with effect from 1 February 2017) HAL’s licence to allow the recovery of 

£10 million of efficient Category B planning costs per year. 

2.13 Category B costs are specifically defined as costs directly connected with, 

and solely for the purposes of, seeking planning consent through the DCO 

process. 

2.14 The licence modification allows costs (up to £10 million per year) to be 

recovered from higher airport charges in the year they are expected to be 

incurred or through the K factor in the Price Control Condition. These 

Category B costs will be subject to an efficiency test by an planning-
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focused Independent Fund Surveyor (IFS) (which we will call the 

Independent Planning Cost Reviewer (IPCR)). 

2.15 We have also recently consulted on Category B costs over £10 million per 

year and suggested that these should be capitalised and rolled into HAL’s 

existing RAB and subject to a risk sharing arrangement and an efficiency 

test by an IPCR. We are due to publish a final policy statement on these 

matters in February 2017. 

HAL undertakes preliminary works in advance of planning 

permission 

2.16 Before planning permission is secured, and during the present Q6 period, 

HAL may seek to purchase residential and commercial properties, acquire 

land and undertake enabling construction works, as well as agree (and 

incur) compensation costs for blight and hardship. 

2.17 These costs are not covered by the processes discussed above in relation 

to Category B costs. It will be for HAL to make the case and provide 

persuasive evidence for any special treatment of these costs. If HAL 

makes such a case we would consult airlines and other stakeholders on 

the most appropriate regulatory treatment of these costs. 

Preparation for the H7 price control review 

2.18 Airlines and other stakeholders are interested in the overall affordability 

and financeability of HAL’s proposals for the whole airport. So in addition 

to HAL’s proposals on capacity expansion it will need to develop high 

level proposals for its existing business activities. 

2.19 We also envisage that HAL will need to develop a more detailed and 

comprehensive business plan for existing activities (alongside the plans 

for the capacity expansion) by the end of 2017. This would then be used 

for the Constructive Engagement phase over the January 2018 to June 

2018. We will consult further with stakeholders on these matters in April 

2017. 
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Chapter 3 

Our duties and vision for the regulatory 
framework 

Our duties under the Civil Aviation Act 2012 

3.1 The CAA is an independent economic regulator. Our duties in relation to 

the economic regulation of airport operation services (AOS), including 

capacity expansion, are set out in the Civil Aviation Act 2012 (CAA12). 

3.2 CAA12 gives the CAA a general (“primary”) duty, to carry out its functions 

under CAA12 in a manner which it considers will further the interests of 

users of air transport services regarding the range, availability, continuity, 

cost and quality of AOS. 

3.3 CAA12 defines users of air transport services as present and future 

passengers and those with a right in property carried by the service (i.e. 

cargo owners). We often refer to these users by using the shorthand of 

‘consumers’. 

3.4 The CAA must also carry out its functions, where appropriate, in a manner 

that will promote competition in the provision of AOS. 

3.5 In discharging this primary duty, the CAA must also have regard to a 

range of other matters specified in the CAA12. These secondary duties 

include: 

 the need to secure that each licensee is able to finance its licensed 

activities; 

 the need to secure that all reasonable demands for AOS are met; 

 the need to promote economy and efficiency on the part of licensees 

in the provision of AOS; 

 the need to secure that the licensee is able to take reasonable 

measures to reduce, control and/or mitigate adverse environmental 

effects; 
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 any guidance issued by the Secretary of State or international 

obligation on the UK notified by the Secretary of State; and 

 the Better Regulation principles. 

3.6 In relation to the capacity expansion at Heathrow airport these duties 

relate to the CAA’s functions concerning the activities of HAL as the 

licence holder at Heathrow. 

3.7 CAA12 also sets out the circumstances in which we can regulate airport 

operators through an economic licence. In particular, airport operators 

must be subject to economic regulation where they fulfil the Market Power 

Test as set out in CAA12. Airport operators that do not fulfil the Test are 

not subject to economic regulation. As a result of the market power 

determinations we completed in 2014 both HAL and Gatwick Airport 

Limited are subject to economic regulation. 

3.8 We are only required to update these determinations if we are requested 

to do so and there has been a material change in circumstances since the 

most recent determination. We may also undertake a market power 

determination whenever we consider it appropriate to do so. 

Vision for our work on the regulatory framework 

3.9 We will best further our primary duty to consumers by developing a clear 

focus and priorities for our work on the regulatory framework for HAL. This 

should help to manage stakeholders’ expectations from the outset and 

make the engagement process between HAL and airlines smoother and 

more effective than might otherwise be the case, particularly if our vision 

for priorities can become a shared vision with HAL, the airlines and other 

stakeholders. Having a degree of consensus on these broad priorities 

would help to focus attention on what we are all trying to achieve and 

facilitate effective consideration of more detailed points that will be 

required in developing the regulatory framework. 

3.10 Our basic starting point is that consumers’ interests (i.e. our primary duty) 

would be furthered by additional airport capacity being made available in 
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the South-East of England. We have said consistently that without this, 

the increasingly congested airport system would inevitably lead to less 

choice available to consumers, higher airfares, and less airport resilience. 

This is something that the Airports Commission endorsed with its work 

setting out the significant ‘shadow costs’ for consumers and the UK 

economy if capacity expansion in the South-East of England were not to 

proceed. So, from a consumer perspective, the delivery of extra capacity 

is consistent with furthering our primary duty. 

3.11 How the extra capacity is delivered is also relevant to the furthering of our 

primary and secondary duties. For example, there would be clear 

advantages if the regulatory process and framework incentivised HAL to: 

 engage in a transparent and effective way with the airlines and other 

stakeholders so the best design can be adopted for the scheme from 

the outset – one that demonstrably takes into account airlines’ and 

consumers’ requirements; 

 deliver the agreed design in a timely and cost efficient manner; and 

 ensure the outcome appropriately takes into account stakeholders’ 

aspirations for the resulting level of airport charges (as discussed 

below), while also ensuring it can be efficiently financed. 

Stakeholders’ aspirations for the level of airport charges 

3.12 HAL, the airlines, and Secretary of State have all recently expressed 

support for making sure that airport charges are maintained as close to 

current levels as practicable during and after the capacity expansion 

programme. HAL has interpreted this as making sure its airport charges 

do not increase in real terms on average over a period of time. The 

airlines are concerned to ensure that there is clarity over the year-on-year 

pricing profile and want to see HAL’s charges not rising by more than 

inflation in any year. HAL has responded to this by saying that as an early 

priority it wants to work with the airlines on design options to see whether 

such a pricing aspiration is possible. 
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3.13 We expect HAL to rise to this challenge and take all reasonable steps to 

work with airlines on whether there are credible scheme design options 

that can meet this price profile aspiration. 

3.14 This creates a need for the early development of proposals for key 

aspects of the HAL business plan and the regulatory framework, both to 

support efficient financing arrangements and allow for proposals to be 

tested in terms of their affordability and financeability. 

3.15 Although we must maintain our role in setting the framework for economic 

regulation and ensuring consistency the proper discharge of our statutory 

duties, this will best be achieved by close working with HAL, the airlines 

and other stakeholders. Given the large size and significance of the new 

capacity, it will be particularly important for HAL to develop well-rounded 

and evidence-based proposals for how its business plan can be supported 

by the regulatory framework, which we can then test,evaluate and discuss 

with other stakeholders. If HAL could do this in a credible manner, it may 

help all parties gain clarity sooner than might otherwise be the case. It 

also reflects the fact that, ultimately, the regulatory framework is best 

viewed as a package of measures that both HAL and the airlines will need 

to take a view on in terms of its overall acceptability. 

3.16 In engaging on these matters there would be significant advantages in 

avoiding the circumstances (which have occasionally appeared to be a 

feature of previous reviews) where both the airport operator and airlines 

initially adopt quite extreme or unbalanced positions on certain issues, 

which reflect their views as much about tactical or negotiation positioning, 

rather than realistic commercial aspirations. 
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Chapter 4 

CAA priorities for scheme design and delivery 

4.1 This Chapter describes the CAA’s priorities and expectations for scheme 

design and its delivery in a cost efficient manner. 

Priority issue 1 

HAL must develop a scheme design to further the interests of consumers by 

engaging in a transparent and effective way with airlines and other 

stakeholders on potential options, costs and value for money.  

 

Our expectations and role 

Our expectations of HAL 

4.2 It is the responsibility of HAL to deliver robust proposals for the overall 

design of the capacity expansion that will be influenced and refined 

through engagement with airlines and other stakeholders. 

4.3 We have been clear with HAL that we expect it to do this in good faith and 

in an open and constructive way. It must seek and respond to airlines 

views on the overall design of the capacity expansion. This includes 

taking seriously any well-supported submissions from airlines on the 

design, phasing and cost of the scheme. 

4.4 We expect HAL to engage with airlines and other stakeholders both on 

the detail of scheme design and the costs (‘bottom up’) but also on the 

strategic aspiration for the resulting pricing profile, taking into account 

airlines’ views about affordability (‘top down’). This includes fully meeting 

its commitment to the airlines to work with them as a matter of priority to 

see whether it is practicable for a scheme design to meet their aspiration 

that airport charges do not rise by more than inflation in any year, while 

delivering infrastructure that is resilient and fit for purpose. 
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4.5 HAL must set out clearly, and keep under review, the required milestones, 

its governance processes, how the airlines can influence both the process 

and outcome, and the justification and evidence for its preferred design 

options. In developing its plans HAL should also bear in mind the 

significant benefits for consumers in the timely delivery of additional 

airport capacity in the South-East of England. 

4.6 In assessing options we expect HAL to use objective criteria and evidence 

for how options will ultimately best serve consumers’ interests. We expect 

HAL to demonstrate that its decisions on project design reflect the 

interests of consumers – taking into account aspirations around future 

costs, quality and resilience. 

4.7 In running this engagement process, we expect that HAL and the airlines 

will draw on the agreed principles of Constructive Engagement.4 That is, a 

process which is collaborative, transparent, with agreed accountabilities, 

has ‘no surprises’ and has an efficient dispute resolution process. Above 

all else, we expect the discussions to be demonstrably consumer-focused. 

4.8 As we have explained in Chapter 2 over the next 10 months the CAA will 

advise the Secretary of State on the effectiveness of HAL’s engagement 

with the airlines. 

Our expectations of airlines 

4.9 We also expect airlines to engage in good faith, not least because they 

have a real commercial incentive in working with HAL in ensuring their 

future business models can be accommodated within the scheme design. 

Although we expect HAL to engage with airlines in a manner that will best 

enable them to participate in the process, it is inevitable that the demands 

of such a significant and unique programme will require the airlines to 

dedicate more focus and time to this than would be the case during a 

normal price control review undertaken by the CAA. This is particularly the 

case in the first couple of years as the options for design get developed 

                                            
4  See Chapter 5 in ‘Strategic themes for the review of Heathrow Airport Limited’s charges’ CAP 

1383. 
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and appraised, and where a significant proportion of the total costs will be 

designed in to the expansion plans. 

The CAA’s role 

4.10 In addition to setting expectations for HAL’s engagement with airlines and 

other stakeholders (and monitoring and reporting on progress) on the 

design of the scheme, we are also keen to ensure that there is 

independent challenge and scrutiny from a consumer perspective. 

4.11 We will do this in a number of ways, including where appropriate: 

 seeking advice from the Consumer Challenge Board that is currently 

being created as part of the H7 process; 

 undertaking our own independent research relevant to the 

consumers’ interests; and 

 commissioning expert technical consultants to support our 

assessments, comment on HAL’s project design and if necessary 

analyse possible changes to the design. 

Priority issue 2 

HAL must develop robust cost estimates and we need to develop regulatory 

arrangements to incentivise HAL to deliver the project in a timely and 

efficient way. 

 

Robust cost estimates 

Expectations of HAL 

4.12 We expect HAL to provide the information that will enable the CAA, 

airlines and other stakeholders to test its baseline estimates of 

expenditure for reasonableness and cost efficiency. It should start to do 

this as early in the process as it can, as a large proportion of the overall 

cost of major infrastructure projects is influenced by the initial design that 

is adopted. Cost efficiency therefore needs to be considered from the 

outset and inform the choice of the design. 
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4.13 It will not be straightforward to estimate the overall cost of the new 

capacity due to the broad scope and complexity of the investment 

programme, which may also have a number of novel and unique features. 

Nonetheless, it will be vital to the credibility of HAL’s proposals that it 

brings forward evidence that clearly shows its estimates of costs are 

reasonable and efficient. 

4.14 We expect HAL to be very open about its estimates of costs and ensure 

that stakeholders are kept updated in a timely manner on these estimates 

and any material revisions. HAL must also be clear at various points of the 

process about the degree of confidence it has in its estimates (for 

example, based on the standard probability scenarios, such as P50%, 

P90%, etc) and the choices it has open to it to reduce the cost along with 

any important potential trade-offs, such as the impact on quality and/or 

resilience. The evidence that it needs to provide includes cost 

benchmarking of all the key elements of the project with reference to other 

airports and comparable infrastructure projects. 

4.15 If it becomes necessary and appropriate to change initial decisions on 

project design it will be important that HAL discusses these with 

stakeholders and justifies them with evidence at as early an opportunity 

as possible. It will also be important that HAL retains incentives to both 

seek out further improvements and efficiencies in design, and to protect 

consumers from changes in project specification that increase 

costs/reduce quality. 

The CAA’s role 

4.16 Consistent with our work on scheme design we will incentivise HAL to 

produce efficient estimates of costs to protect the interests of consumers. 

We will both review how it has engaged with stakeholders on these 

matters and independently assess the evidence it will provide on the 

benchmarking and market testing of costs. 
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Incentives for efficiency 

Incentives on HAL to deliver in a timely and efficient way 

4.17 As discussed above it is important to identify robust estimates of the costs 

of the scheme designs. It is also important that the regulatory framework 

provides incentives for HAL to deliver the capacity expansion in a timely 

and efficient manner. 

4.18 The general principle we have adopted in the past is that if HAL has 

transparently identified and effectively consulted on plans that we agree 

are in consumers’ interests, then it should have the opportunity to recover 

efficient spending that is consistent with these plans (and where 

appropriate financing costs consistent with our estimate of the efficient 

cost of capital). This is similar in principle to the arrangements adopted by 

other UK economic regulators in dealing with infrastructure investment. 

4.19 It is also appropriate to develop regulatory mechanisms that provide 

incentives to encourage efficiency and to deal with the circumstances 

where there are significant variances between forecast and outturn costs, 

and these have the potential to impact on the overall financeability and 

affordability of the capacity expansion. Cost variances will either change 

the level of HAL’s returns, or be passed through in its charges. We will 

seek to identify a balanced set of mechanisms and incentives to support 

both the efficient financing of the very substantial expenditure 

programmes and the efficient and timely delivery by HAL. 

4.20 It will be important to draw on and review where appropriate the existing 

set of mechanisms for setting HAL price controls, which have a degree of 

support from stakeholders and have been used to deliver large capacity 

expansions such as Terminal 5 (which contributed to an approximate 

doubling of HAL’s RAB) and Terminal 2. These mechanisms include: 

 adopting a Constructive Engagement process between HAL and the 

airlines over HAL’s detailed business plan; 

 specifying upfront capital expenditure triggers and financial 

incentives related to HAL meeting certain delivery milestones on 
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time. The existing trigger mechanisms reduce HAL’s charges if pre-

specified project milestones are not met by specific dates, with the 

overall size of the penalty typically similar to the level of the financial 

return (i.e. the cost of capital); 

 the core and development approach to budgeting that takes into 

account that some capital projects are more certain in terms of need, 

scope and budget than others; and 

 an IFS scrutinise HAL’s activities to provide assurance to both HAL 

and the airlines as to the efficiency of HAL’s expenditures. 

4.21 HAL will need to work within clear budgets for project delivery. 

Nonetheless, the regulatory and incentive framework will need to strike an 

appropriate balance between setting fixed allowances for costs before 

construction (perhaps with risk sharing arrangements for cost variances) 

and an approach that reviews HAL’s efficiency after construction. Such a 

review would focus on whether expenditure had been efficient and if not 

what proportion of the expenditure HAL should be prevented from 

recovering from airlines and consumers. 

4.22 The former (called ex-ante incentives) have the potential of providing 

strong incentives to outperform but they rely on an ability to set relatively 

robust cost targets (otherwise there is too much value at risk for both HAL 

and consumers from simple forecasting errors as compared to genuine 

efficiency/inefficiency exhibited by HAL). To the extent that HAL is 

expected to bear this (increased) risk it might require compensation in 

terms of a higher cost of capital than would otherwise be the case. 

4.23 The latter (known as ex-post incentives) have the benefit of avoiding 

making relatively arbitrary judgements about cost targets before the scope 

and cost estimates are sufficiently matured. They also provide an 

incentive on HAL to deliver efficiently given the knowledge that it faces a 

financial consequence of not having certain expenditure remunerated in 

the RAB if it is found to be inefficient. Efficiency is judged using 

information that was available or could have been reasonably obtained at 

the time of the decision, to avoid the problem of introducing hindsight bias. 
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4.24 These judgements are not straightforward and there are risks that HAL 

would focus unduly on process for regulatory approval rather than trying 

to seek out new efficencies and deliver in a way that would best protect 

the interests of consumers. At recent price control reviews the CAA’s use 

of ex-post efficiency assessments of HAL’s capital programme has not 

resulted in significant disallowed expenditure and we are reviewing the 

effectiveness of these incentive arrangements. There may also be less 

certainty for consumers in the final level of costs and so airport charges. 

4.25 In practice a ‘one size may not fit all’ as different parts of the capacity 

expansion are likely to have very different characteristics which in turn 

could influence the choice of delivery mechanims and efficiency 

incentives. An unbundled approach has the attraction of better targetting 

regulatory incentives but the downside of more complexity. The following 

main project characteristics could be used to determine the cost efficiency 

and cost sharing arrangements that may be appropriate for different 

categories of costs: 

 the ability to separate the costs, risks and operations of a project 

from the existing assets; 

 the ability of HAL to control and predict the costs of a project; 

 our ability to define, estimate and assess efficient outcomes and 

costs; 

 the ability of airlines and other stakeholders to determine efficient 

outcomes and efficiency; and 

 the scale of cost and risk exposure for HAL, airlines and consumers. 

4.26 Given the strong links between these factors and the nature of the 

investment programme we expect HAL to make initial proposals on these 

matters as soon as practicable and these can then be scrutinised by the 

CAA, the airlines, and other stakeholders. 

Enhancing confidence in HAL’s procurement process 

4.27 HAL will need to provide assurance that there is vigorous and effective 

competition in the supply chain. This may involve issues such as 
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addressing perceptions of possible bias if its associated companies 

compete in the supply chain. 

4.28 In the past we have tended to rely on assurances given by HAL and its 

obligations arising under UK and EU procurement law. We note, however, 

that the airlines have expressed concern whether maintaining this 

approach is appropriate for such a significant expenditure programme as 

required to support the capacity expansion at Heathrow airport. We are 

also aware that other regulators have introduced additional safeguards for 

transactions involving related parties. For example, Ofgem (in relation to 

energy networks) has a mechanism that adjusts price caps to reflect the 

profit margin earned by related parties under certain circumstances. In the 

water sector the regulations governing the Thames Tideway Tunnel 

included a prohibition against related parties of Thames Water bidding for 

construction contracts unless approved to do so by either Ofwat or the 

Secretary of State. 

4.29 We will review whether our current approach is appropriate but start with 

the expectation that further safeguards are likely to be required to 

enhance stakeholder confidence. We would welcome proposals from HAL 

and airlines that would promote both confidence and competition in the 

supply chain. 

The CAA’s role 

4.30 We will develop incentives for cost efficiency and proposals which ensure 

that there is confidence in HAL’s procurement processes. We will consult 

stakeholders on these proposals and would welcome well-supported 

proposals from HAL and the airlines to complement our work. Other key 

aspects of the regulatory framework and how we will approach testing 

financeability and affordability are dealt with in the following Chapter. 
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Chapter 5 

CAA priorities for the regulatory framework 

5.1 This chapter describes the key priorities and themes for developing the 

framework for economic regulation, which we intend to consult upon in 

more detail in June 2017. By setting out our initial views on priorities at a 

relatively early stage we hope this will help us focus our effort, and our 

engagement with stakeholders, on the areas that matter most to 

consumers. The development of these priorities builds on the CAA’s 

previous consultations and policy statements5 on capacity expansion over 

the past couple of years. 

5.2 Given the large size of the expenditure programme associated with the 

capacity expansion HAL needs to brings forward proposals based on 

efficient financing costs. We will develop the regulatory framework such 

that the efficient financing costs (i.e. the cost of capital) are no higher than 

necessary. This will mean balancing the advantages of low cost financing, 

financeability and the desirability of providing incentives on HAL to deliver 

the project efficiently, in a way that best protects the interests of 

consumers and promotes overall affordability for airlines. This will require 

us to assess (in conjunction with HAL and other stakeholders) the risks 

that HAL should be exposed to and the rewards it can earn as a result – 

as the cost of capital will be commensurate with the level of risk. While 

generally speaking a lower cost of capital will reduce the cost borne by 

airlines and consumers, this will only be the case if HAL retains 

appropriate incentives to deliver efficiently. 

5.3 Bearing these broad considerations in mind it will be important to address 

the following issues in developing proposals for the regulatory framework. 

 How to incentivise efficiency and allocate risks: 

                                            
5  See CAP 1221 (October 2014), CAP1279 (March 2015) and CAP1332 (September 2015) 

which can all be found at http://www.caa.co.uk/Commercial-industry/Airports/Economic-
regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/.  

http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Approach-to-economic-regulation-of-new-capacity/
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 incentives for HAL to deliver the capacity expansion in a timely 

and efficient way have been discussed in Chapter 4 above, and 

will influence the cost of capital, financeability and affordability; 

 we also need to consider how to deal with costs that are 

optimal to incur ahead of planning consent, what happens to 

these costs if the project were not to proceed and what 

happens if there are substantial changes in the scope/design of 

the capacity expansion programme; and 

 we need to decide how the regulatory arrangements should 

deal with volume risks. 

 What regulatory arrangements and commitments would best support 

the above incentives and promote efficient financing: 

 whether the current RAB model remains appropriate; 

 what other steps we could take to support long-term investor 

and stakeholder confidence; and 

 whether there might be a role for bespoke commercial 

arrangements, including alternative delivery arrangements. 

 The approach for estimating the cost of capital and testing for 

financeability and affordability: 

 including consideration of whether we should retain the 

approach of remunerating assets in the course of construction 

(AICC). 

Priority issue 3 

HAL must develop proposals for efficient financing and we need to develop 

the regulatory framework in a way consistent with efficient financing, 

affordability and financeability. 

 

How to best develop incentives and allocate risks 

5.4 One of the key principles that we have set out in our earlier consultations 

on new capacity is that risk should generally be allocated to those parties 

who can best manage the risk (including both in operational and financial 
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terms). This is likely to protect consumers' interests and promote 

affordability by producing the lowest expected overall cost. 

Incentivising efficient and timely delivery 

5.5 Incentives for efficient and timely delivery are discussed in Chapter 4. As 

we have noted taking a balanced approach to cost incentives is key to 

identifying an efficient approach to financing and the cost of capital. 

Dealing with substantial changes in project scope 

5.6 It is likely to be necessary to limit the exposure of HAL to (efficient) cost 

increases associated with changes in project design that are genuinely 

outside of its control and were not reasonably foreseeable, such as those 

associated with unexpected changes in statutory or planning 

requirements. Otherwise the increased risks would tend to increase 

financing costs and may pose undue risks for financeability. Nonetheless, 

it will be important that HAL’s initial estimates of costs are comprehensive 

and consistent with the delivery of resilient infrastructure that is in the 

interests of consumers and meets the needs of airlines. It would not be 

appropriate if HAL’s initial plans omitted reasonably foreseeable 

requirements. 

Dealing with costs that may need to be incurred before planning consent is 

granted 

5.7 As well as general incentives for cost efficiency we need to consider 

whether special arrangements are appropriate for costs incurred before 

planning consent is finalised. 

5.8 As discussed in Chapter 2 we have issued a licence modification allowing 

for the recovery of £10 million of planning costs per year and are due to 

make a decision on the remainder of planning costs in February 2017. 

5.9 There are other categories of costs that HAL may need to incur during the 

Q6 period and before it gains certainty as to the outcome of the planning 

process, including acquiring land and paying compensation. These costs 

are not covered by the process discussed above. It will be for HAL to 
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make the case and provide persuasive evidence for any special treatment 

of these costs. If HAL makes such a case we would consult airlines and 

other stakeholders on the most appropriate regulatory treatment of these 

costs. 

Allocation of volume risk 

5.10 An important category of risks/incentives relate to the revenue drivers for 

any price control arrangements. Previous price controls for HAL have set 

a cap on charges on a per passenger basis. This structure means that 

HAL is exposed to risks from variations in the volume of traffic compared 

to the assumptions made in seetting the price control. It also means that 

HAL has an incentive to maximise the use the airport capacity. This has 

helped to moderate the impact of capacity constraints with HAL increasing 

the number of passengers able to use Heathrow airport. 

5.11 In other sectors where there are infrastructure providers with significant 

market power, economic regulators have sometimes adopted a form of a 

revenue cap, which means the regulated businesses are largely insulated 

from volume risk. For example, Ofwat has adopted this approach for the 

wholesale water price controls. 

5.12 With significant additional capacity becoming available, volume risks could 

become more of an issue in the future. There may be an important role for 

airlines in considering whether they can enter into commitments with HAL 

to help manage volume risks and so reduce the uncertainty about future 

charging levels. 

5.13 Nonetheless, our initial view is that it would be in the interests of 

consumers to retain a strong element of the present volume incentive on 

HAL to incentivise it to make maximum use of the new capacity. If HAL or 

the airlines want different arrangements to apply to the capacity 

expansion then we would expect them to put forward evidence supporting 

the adoption of different arrangements. 
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Regulatory arrangements to support efficient financing and long-

term investor and consumer confidence 

The Regulatory Asset Base 

5.14 The current form of regulation for HAL is a RPI-X price cap,6 underpinned 

by quality of service regulation and a RAB. These arrangements are 

broadly consistent with those used by other economic regulators to 

protect consumers from monopoly power. The RAB is well understood by 

stakeholders and debt providers and has a long track record of successful 

use in UK airport regulation. This approach has also been successful in 

the energy and water sectors in facilitating the relatively low cost financing 

of large expenditure programmes. 

5.15 The price cap on airport charges is calculated with reference to 

allowances for depreciation on the RAB, a rate of return on the RAB (the 

cost of capital) and the level of efficiently incurred operating expenses. 

Capital expenditure is not allowed for in the year it is incurred, but is 

added to the RAB and depreciated over time, to reflect the long life of 

capital assets. A ‘single till’ approach is used, which means that 

commercial revenues (which are significant at Heathrow airport) and other 

revenues are also taken into account when determining the level of airport 

charges. This means that the investment associated with these 

commercial revenues is also included in the RAB. 

5.16 Where regulators have introduced different arrangements to such a 

‘building block’ approach (i.e. determining price control revenue by adding 

together estimates of operating expenditure, RAB depreciation and return 

on the RAB) to setting price controls the new arrangements tend to retain 

a RAB. For instance, in the case of Offshore Electricity Transmission or 

the Thames Tideway Tunnel, these arrangements have been supported 

by a RAB or similar concept. Therefore, it is not clear that there would be 

significant benefits to introducing a different method to a RAB for the 

capacity expansion at Heathrow airport. In particular, it now appears to us 

                                            
6  The price cap limits price increases to the rate of inflation plus or minus a certain percentage. 
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that it is unlikely that a regime where charges are set purely through 

bilateral commercial agreements between HAL and the airlines will be 

sufficient to underpin the key risks associated with investment in new 

capacity. 

5.17 Nonetheless, we intend to consider whether there are evolutions to the 

RAB model that would better serve consumers’ interests. In our March 

2015 policy document7 we said we were sceptical of the benefits of a split 

RAB due to the perceived difficulty in separating the commercial and 

operational risks of capacity expansion from those associated with the 

rest of the airport. It is worth noting that we have proposed adopting a 

hypothecated-RAB arrangement for planning costs as a way of increasing 

transparency. 

Other commitments to support long-term investor and consumer confidence 

5.18 Given the significant size of the expenditure required for the capacity 

expansion and that the capacity is not expected to be operational before 

2025, it is particularly important to consider whether there are additional 

long-term regulatory commitments that might support efficient financing. 

5.19 In addition to the RAB we could make further policy commitments for 

subsequent regulatory cycles (i.e. to cover the construction and early 

operational phases of the new capacity). Examples could be to commit to: 

 the mechanics of how the RAB will operate over the H8 (2025-2029) 

and H9 (2030-2034) regulatory cycles (assuming these will have the 

standard five year duration); 

 principles for the recovery of efficient expenditure; 

 the approach to calculating the WACC or to indexing the cost of 

debt; and 

 flexibility or restrictions on the capital structure, such as whether to 

use a notional structure or whether to have a gearing cap. 

                                            
7  CAA (March 2015). Economic Regulation of new runway capacity (CAP 1279). 

http://www.caa.co.uk/CAP1279


CAP 1510 Chapter 5: CAA priorities for the regulatory framework 
 

January 2017 Page 31 

5.20 Under CAA12 it is difficult for us to set a price control or elements of a 

licence in such a way that they could never be amended (and we are 

doubtful it would ever be wise to do so). However, good regulatory 

practice does depend on regulatory stability and price controls not being 

subject to unanticipated change once set for a specified period. 

Stakeholders should be able to treat a commitment by the CAA to keep a 

policy unchanged for the long term with a high degree of confidence that it 

would not be changed without very good reason. 

5.21 While some elements of the regulatory arrangements could be fixed, it 

may also be appropriate to allow flexibility for particular events or 

combinations of circumstances that present particular risks. In this 

context, we note that some regimes in other regulated sectors anticipate 

and allow for a reopening of the process in the event of a breach in certain 

thresholds or certain assumptions underlying the price control (both in 

terms of significant negative and positive variances) or on the occurrence 

of certain events. 

5.22 Another possibility would be to introduce longer price control periods, as 

has been used in some other regulated sectors. While we will consider 

this further, our starting point is that simply lengthening the next price 

control period beyond the standard five years is unlikely to yield large 

benefits on its own. For instance, extending the price control period may 

mean locking in for longer assumptions on volumes, costs and 

commercial revenues, which may increase the risks of variances between 

the forecasts used in setting the price control and actual performance. 

Alternative delivery mechanisms 

5.23 There are advantages in market arrangements that put downward 

pressure on capital, operating and financing costs. In certain specific 

circumstances other regulators have been able to introduce regulatory 

arrangements to provide for mechanisms (including Special Purpose 

Vehicles (SPVs)) – such as those associated with Offshore Electricity 

Transmission and the Thames Tideway Tunnel – to capture these 

benefits. 
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5.24 Without new legislation the CAA does not have the power to mandate that 

another provider undertakes the runway and capacity expansion at 

Heathrow airport. If there were to be new legislation a significant amount 

of work would likely be required, including to determine the appropriate 

scope and design of new regulatory arrangements. This would have the 

potential to delay the programme, possibly by many years, which would 

bring with it significant opportunity costs for consumers in terms of lost 

choice and value. 

5.25 There are also some potentially significant differences between the 

capacity expansion at Heathrow airport and the examples for where SPVs 

were introduced. For example, the circumstances and characteristics of 

the investment funded by the associated SPVs was such that the risks 

and financing could be genuinely ringfenced. It is not clear whether this 

could be the case for a new runway being added to an existing two 

runway airport. Its operations are not as separable as the above 

examples. 

5.26 Nonetheless, we remain open to the idea that certain parts of the 

programme could be subject to commercial agreements between HAL 

and the airlines (or other parties). It might be possible for certain assets to 

be financed outside the RAB/single till or be designed, developed and 

delivered by parties other than HAL if there are projects that are 

reasonably separable from the main investment programme. This may 

include projects such as car parks and possibly the construction of 

terminal buildings. In reaching any commercial agreements with one or 

more airlines (or other parties) HAL would need to take into account the 

wider interests of all airport users and its obligations under UK and EU 

competition law. 

5.27 Different considerations might apply if HAL were to decide to withdraw 

from the capacity expansion, or if we and/or the Government were to lose 

confidence in its ability to deliver in a cost efficient way. In these 

circumstances we might recommend to Government that it reviews the 
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need to provide the basis for alternative models, if it retains the view that 

expansion should proceed at Heathrow airport. 

The cost of capital, financeability and affordability 

5.28 We expect HAL to demonstrate its proposals for capacity expansion are 

financeable and consistent with reasonable commitments on affordability. 

5.29 We will test its assumptions on financeability and the cost of capital and if 

necessary develop our own proposals to properly balance the need to 

attract capital with the need to protect the interests of consumers. 

Estimating the cost of capital 

5.30 The cost of capital is a weighted average of the cost debt and equity 

finance. The weighting (or gearing) relates to the balance between debt 

and equity finance. 

5.31 The cost of equity is usually assessed by using the capital asset pricing 

model and assumes that investors should only be rewarded for risks that 

cannot be diversified away. The financing and construction of the capacity 

expansion will change the risk profile of HAL, changing the profile of 

construction risk, financing risk and demand risk. The extent of these risks 

and the way they are allocated between HAL and airlines/consumers will 

need to be considered in assessing the appropriate cost of equity. 

5.32 The cost of debt finance can either be fixed as part of the process for 

establishing the regulatory framework or an approach can be adopted 

based on debt indexation. To provide us with some initial evidence for this 

assessment we (together with Ofgem) commissioned CEPA to assess the 

relative merits of adopting alternative approaches to setting the cost of 

debt, including a fixed cost of debt, indexation methods and alternative 

risk sharing approaches.8 

                                            
8  CEPA (August 2016). Alternative approaches to setting the cost of debt for PR19 and H7. 
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Financeability 

5.33 In previous price control reviews we have made calculations on the basis 

of a notional capital structure. Under this approach the regulated company 

is free to make its own commercial decision to choose its actual level of 

gearing. The notional assumption used for the current regulatory period 

was 60% gearing. 

5.34 The rationale for a notional approach is based on the view that the 

regulated companies and their shareholders should bear the risk of more 

highly leveraged structures (or gearing above the notional gearing 

assumptions). We have also chosen not to claw back any tax shield 

achieved by actual gearing higher than the notional level. 

5.35 Given that there will be additional risks and challenges associated with the 

financing and construction of the capacity expansion, we will consider 

whether there is a need to introduce any new measures to make sure that 

our estimates of the costs of capital better reflect efficient financing costs 

and/or improve financial resilience. These measures could include 

changing the notional gearing level, a gearing cap (as the CAA adopts for 

its economic regulation of NERL) and cash/asset lockups, as well as 

requirements to maintain cash reserves or an investment grade credit 

rating. 

5.36 In developing our approach to these matters we will need to decide the 

best approach to testing the financeability. When setting price controls 

and testing financeability regulators have tended to focus on metrics used 

by credit rating agencies to assess the riskiness of debt finance, including 

interest coverage and debt to RAB ratios. We will need to consider if 

these approaches remain appropriate in the circumstances of the capacity 

expansion. 

5.37 The WACC can either be calculated on a pre-tax basis (with the cost of 

equity grossed up for corporation tax) or on a ‘vanilla’ basis with 

corporation tax allowed for separately (as in the case of Ofwat). Given the 

large size of the expenditure programme that will be associated with the 
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capacity expansion, we will consider the merits of modelling the impact on 

corporation tax so that regulatory allowances for tax better reflect the 

likely costs to HAL (assuming it has a reasonably efficient capital 

structure). 

Affordability and Assets In the Course of Construction (AICC) 

5.38 Affordability is of central importance to airlines and consumers. As noted 

above airlines have expressed concerns that capacity expansion will 

cause airport charges to increase and HAL is exploring whether it is 

practicable to develop arrangements that would avoid airport charges 

increasing in real terms. 

5.39 In setting previous price controls we have allowed HAL to recover the 

returns on assets that are either in operation or in the course of 

construction, whereas they only recover regulatory depreciation on the 

RAB from the point when assets come into operation. We have called this 

the AICC approach. 

5.40 This was the approach we used to help support the efficient financing of 

Terminal 5 and Terminal 2. It is also an approach that has been used by 

other economic regulators for large scale infrastructure projects. For 

instance Ofwat has included similar arrangements in the framework to 

support the financing of the Thames Tideway Tunnel. 

5.41 In our previous publications on the economic regulation of capacity 

expansion, we have suggested that the AICC approach could lead to 

lower financing costs and greater financial sustainability, and a lower (and 

smoother) pattern of charges over time. Such arrangements might support 

lower financing costs by: 

 allowing HAL to reduce financing costs by increasing its debt 

capacity faster than would otherwise be the case. This leads to lower 

airport charges, as debt finance is generally cheaper than equity 

finance owing to the tax advantages of debt; 

 increasing revenues during the time when upfront design and 

construction costs are being incurred, lowering the total amount of 
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external finance required and, therefore, reducing the risk of project 

failure; 

 bringing forward the point where investment is paid back, reducing 

exposure to demand and other risks later in the life of the project; 

and 

 recovering revenue at a time when demand is relatively inelastic 

(because of capacity constraints), reducing demand risk compared 

with the case where revenue is recovered only when the new 

capacity comes into operation. 

5.42 Nonetheless, a strict application of the AICC approach in the context of 

the capacity expansion may pose challenges in terms of affordability and 

so may not be appropriate. Airlines have expressed concerns that they 

could see sharp price rises ahead of opening with prices declining 

thereafter. This raises an issue for us because we may need to take a 

view on the balance between the existing and future consumers. In the 

past we have reached an appropriate balance by smoothing the pricing 

profile over a number of years (as was the case for Terminal 5). 

5.43 Our initial view is that HAL should be allowed to recover returns and 

regulatory depreciation to the extent that this is consistent with broader 

commitments that airport charges should not increase in real terms – and 

provided that these commitments provide meaningful protections for 

airlines over the next 10 years as well as the longer term. If HAL were to 

seek higher charges to support the financeability of its expenditure 

programmes then it would need to provide persuasive evidence to us and 

stakeholders that this would be in the interests of consumers. 
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Priority issue 4 

HAL must develop coordinated proposals for existing operations (i.e. for the 

H7 price control) alongside its proposals for the capacity expansion, so that 

its overall business plan is affordable and financeable.  

 

HAL provides H7 baseline information 

5.44 Stakeholders are concerned about the overall (i.e. its existing business 

and the capacity expansion) affordability of HAL’s charges and overall 

financeability of its expenditure programmes. This means there needs to 

be sufficient information available on both the capacity expansion and its 

existing business. Bearing this in mind HAL will need to also provide 

convincing baseline information during 2017 (in particular reasonable and 

efficient estimates of expected costs and revenues) on its existing 

operations for the H7 price control period9 and beyond. 

5.45 It will also need to ensure its existing operations are not unduly affected 

by capacity expansion. In particular: 

 that HAL continues to meet its licence obligations in respect of 

resilience; 

 the impact on resilience of any proposals to increase air traffic 

movements designed to facilitate the transition to the higher levels of 

capacity is carefully considered; and 

 HAL has in place robust plans and contingency measures to 

integrate and minimise disruption from any increase in air traffic 

movements. 

CAA provides guidance on the full business plan 

5.46 The preparation of a comprehensive business plan by HAL for the next 

price control period (H7) is required before the start of the formal 

Constructive Engagement phase in January 2018. 

                                            
9  In December 2016 we extended HAL’s existing price control (Q6) by one year. 
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5.47 We set out some initial views on the factors that were likely to influence 

the development of HAL’s business plan in our March 2016 discussion 

document on the strategic themes for H7. These included issues such as 

whether and how the business plan could be more consumer-focused, 

what we expect in terms of the quality of the business plan and the 

treatment of some of the financial parameters such as inflation and the 

cost of debt. We have subsequently issued a number of working papers 

and more formal consultations to consider these issues.10 

5.48 Building upon this, we will issue a further update in April 2017 on the H7 

review, including on the timetable. 

                                            
10  The papers and notes from the associated workshops and seminars are available on our 

website: http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-
and-price-control/Heathrow-price-control-review-H7/.  

http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Heathrow-price-control-review-H7/
http://www.caa.co.uk/Commercial-industry/Airports/Economic-regulation/Licensing-and-price-control/Heathrow-price-control-review-H7/
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Chapter 6 

Timetable 

6.1 Figure 1 summarises our timetable for 2017. 

Figure 1: Key consultations and activities in 2017 

Date Consultation / Activities 

January CAA consultation on priorities and timetable (this document) 

February CAA policy decision on the regulatory treatment of further planning costs 

March Responses to this document required by 14 March 

April CAA update on H7 business plan expectations and outcomes framework 

June Further CAA consultation on the framework for economic regulation 

November Final report by CAA to the Secretary of State on HAL/airline engagement 

 

6.2 The major milestones for 2018 and 2019 are shown in Figure 2. Our 

present intention is to coordinate our work on the new capacity with our 

work on the H7 price control review in 2018 and 2019. Nonetheless, we 

are also likely to need to provide a further update on the regulatory 

arrangements for the new capacity towards the middle of 2018, following 

the Government’s decision on the designation of the NPS, presently 

scheduled for early 2018. 

6.3 As there are a number of processes running in parallel, and led by 

different organisations with strong interdependencies, the longer-term 

timetable will need to be flexible to events. It is therefore only possible and 

sensible at this stage to set an indicative long-term timetable for the 

regulatory process. 
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Figure 2: Key milestones and activities 2018-2019 

Date Milestone 

2
0
1
7
 

December HAL’s detailed business plan on H7 issued to stakeholders 

2
0
1
8
 

January – June Constructive Engagement on the HAL business plan 

September HAL submits revised business plan to the CAA 

December CAA Initial Proposals 

2
0
1
9
 June CAA Final Proposals 

September CAA Final decision / statutory notice for licence modifications 

2
0
2
0
 

January New licence conditions take effect 

 

6.4 The CAA will need to keep this timetable under review pending 

developments on the NPS and planning process. The timetable may also 

need to be amended as a result of stakeholder feedback to this 

consultation. The CAA also has the option to further extend the Q6 price 

control by another year so that the existing regulatory arrangements 

expire at the end of 2020, instead of the end of 2019. 

6.5 The immediate next steps are for interested stakeholders to respond to 

this consultation. We will also be hosting a series of briefing sessions on 

the timetable and the priority elements of the regulatory framework 

between February and May 2017. We will then produce a further 

consultation on the regulatory framework in June 2017. 


