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Revision history 
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Executive summary 

Introduction 

1. The purpose of this document is to give guidance on the procedures to be 

used to notify the CAA of changes at an aerodrome, covering both 

infrastructure and management system changes. Additionally, it includes 

guidance to help ensure that changes comply with licensing and 

certification criteria and are managed safely. Further information can be 

found at the CAA Airports Change Management webpage 

(http://www.caa.co.uk/Commercial-Industry/Airports/). 

2. Throughout this document the CAA refers to both licensed and certificated 

aerodromes. To clarify the difference it should be noted that 'licensed' 

aerodromes are those issued with a UK national licence, whereas 

certificated aerodromes at those issued with an EASA certificate.  

3. The 4 categories are defined as follows: 

Development 

Where new or upgraded infrastructure is to be provided. Examples include new or 

extensions to buildings, aerodrome infrastructure (such as taxiways and aprons), 

visual aids and navigation aids. Developments are classified as major or minor, 

details of which are provided in Chapter 3. 

Changes 

Where existing aerodrome infrastructure or physical characteristics are being 

changed, for example reconfiguration of stands, changes to the runway or declared 

distances. Changes include projects that involve removing or amending existing 

aerodrome non-conformities. 

Maintenance 

Where existing infrastructure is being repaired, refurbished or replaced but without 

changing the characteristics of the piece of infrastructure. See Chapter 8. 

http://www.caa.co.uk/Commercial-Industry/Airports/
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Management system 

Significant changes to the management system, involving organisational structure 

changes. It is not intended that changes to personnel need prior approval from the 

CAA, however where it is intended that an individual role takes on additional 

responsibility or the current structure's reporting line changes, it is likely this will need 

prior approval. This requirement applies to certificated aerodromes only. 
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Chapter 1 

Regulation requirements 

Aerodrome certification – EASA aerodromes 

1.1 The certification of an aerodrome is governed by Commission Regulation 

(EU) No 139/2014 (Aerodromes) ‘the Aerodrome Regulation’. When an 

aerodrome receives its certificate, it is granted on the basis that it meets 

aerodrome certification criteria including the establishment of a 

Certification Basis (CB) and a management system. 

1.2 The aerodrome regulation requires that all changes to aerodrome facilities 

and those procedures and policies that have the potential to affect the 

aerodromes continuing basis for certification need to be notified to the 

CAA. This procedure applies to changes that affect the Aerodrome 

Manual, as well as the CB. 

1.3 However, the regulation requires that some changes require prior 

approval by the CAA. This publication defines those changes, in addition 

to those changes that do not require prior approval (see Chapter 7). 

Aerodrome licensing – National aerodromes 

1.4 The grant of an aerodrome licence is governed by the Air Navigation 

Order, which requires the CAA to grant a licence in respect of any 

aerodrome in the United Kingdom if it is satisfied that the aerodrome is 

safe for use by aircraft, having regard in particular to the physical 

characteristics of the aerodrome and of its surroundings. When an 

aerodrome receives its licence, it is granted on the basis that it meets 

aerodrome licensing criteria, unless variations to these criteria have been 

agreed by the CAA.  

1.5 An aerodrome licence condition requires that changes in the physical 

characteristics of the aerodrome, including the erection of new buildings 
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and alterations to existing buildings or the visual aids, shall not be made 

without prior approval of the CAA. The purpose of this is to ensure that the 

CAA is satisfied that changes in the physical characteristics meet 

licensing criteria and do not present a safety hazard.  

1.6 Project proposals should comply with the criteria contained within the 

appropriate regulations. Additionally, some proposals provide an 

opportunity to review existing non-compliances, with the intention of 

removal, where possible. Where a non-compliance cannot be removed, a 

supporting risk assessment should be carried out, taking into account 

current and foreseeable operations, and the outcome of the analysis 

acted upon accordingly.  
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Chapter 2 

Engagement with the CAA 

Submission process 

2.1 For EASA aerodromes, changes that require prior approval from the CAA 

(see paragraph 5.5) should be submitted using SRG 20111.  

2.2 For National aerodromes, changes that require prior approval from the 

CAA should be submitted using SRG 20062. 

2.3 Any other communications relating to infrastructure changes should be 

sent either electronically by email to developments@caa.co.uk, or hard 

copy to the following address: 

Aerodromes 

Safety and Airspace Regulation Group 

Civil Aviation Authority 

Aviation House 

Gatwick Airport South 

West Sussex 

RH6 0YR 

2.4 The CAA will assess whether the project is minor or major, using the 

criteria shown in Chapter 3 and inform the aerodrome accordingly. When 

necessary, the CAA will involve specialists from across the CAA. 

2.5 For maintenance projects see Chapter 8. 

Initial change meetings 

2.6 An Initial Change Meeting (ICM) may be required to brief the CAA on the 

change, when the CAA deems it beneficial. Where possible, all aspects of 

                                            
1
  More information can be found at www.caa.co.uk/Commercial-

industry/Airports/Changes/Changes-to-EASA-certificated-aerodromes 
2
  More information can be found at www.caa.co.uk/Commercial-

industry/Airports/Changes/Changes-to-national-licenced-aerodromes 

http://www.caa.co.uk/srg2011
http://www.caa.co.uk/srg2006
mailto:developments@caa.co.uk
http://www.caa.co.uk/Commercial-industry/Airports/Changes/Changes-to-EASA-certificated-aerodromes
http://www.caa.co.uk/Commercial-industry/Airports/Changes/Changes-to-EASA-certificated-aerodromes
http://www.caa.co.uk/Commercial-industry/Airports/Changes/Changes-to-national-licenced-aerodromes
http://www.caa.co.uk/Commercial-industry/Airports/Changes/Changes-to-national-licenced-aerodromes
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the change should be covered at the ICM and a presentation, given by the 

aerodrome operator, often proves the most successful way to brief all 

participants. Notes of the meeting should be produced by the aerodrome 

operator and agreed by all parties.  

2.7 Ideally, outline plans and drawings should be made available to the CAA 

before the ICM, in sufficient time to ensure that the meeting achieves the 

maximum benefit. Further meetings may be expected both whilst 

preparing for and during the change. 

2.8 The CAA will deal directly with the aerodrome operator or his appointed 

representative. 

2.9 The ICM will not be counted towards the chargeable regulatory oversight 

time for major developments. 
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Chapter 3 

Aerodrome development project charges 

Charges 

3.1 Aerodrome developments are classified as either major or minor. In 

accordance with the CAA Official Record Series 5, No. 2423, when an 

application is made to obtain approval from the CAA of a major 

development project at an aerodrome, the aerodrome shall be charged. 

The purpose of this is to enable the CAA to recover those costs for 

projects, which are deemed to be over and above those incurred during 

normal regulatory oversight. 

3.2 A CAA assessment team will evaluate each development proposal in 

detail and classify it as major or minor depending on the level of 

regulatory oversight expected to see the project to a satisfactory 

conclusion. The team will ensure all development proposals are evaluated 

consistently, will explain the reasons for the decision reached, and may 

also involve the aerodrome operator in assisting with the evaluation 

process. The CAA will inform the aerodrome in writing of the outcome of 

the evaluation process and the rationale for the decision. 

3.3 The criteria used to determine whether a development is deemed to be 

major or minor may include the following, although this list is not 

exhaustive: 

 The complexity of the development; 

 The number of site visits required; 

 The impact on aerodrome operations (level of disruption to normal 

operations); 

                                            
3
  When an application is made to obtain approval from the CAA of a major development project 

at an aerodrome, the applicant shall pay a charge. Where the time taken to process the 
application for approval exceeds 6 hours then the applicant shall be invoiced monthly in arrears 
on the basis of an hourly rate for each hour in excess of 6 hours prior to the approval being 
granted. 
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 Changes required to aerodrome operations resulting from the new 

facility; 

 Changes required to the Aerodrome Manual; 

 Whether the development would create a new non-conformance that 

would require detailed evaluation; 

 The level of internal CAA liaison required – Air Traffic Services, 

Flight Operations, Airspace/Instrument Flight Procedures). 

3.4 Typically, the projects listed in Table 1 are those that may qualify as a 

major development. and for which the CAA may levy charges in respect of 

approving the development. 
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Table 1: Developments that might be classed as 'major' 

This list is indicative only and projects may be excluded or included, dependent upon 
the complexity of the proposal and regulatory oversight required. 

Project Description 

New runway A development resulting in the construction of a ‘new’ 

runway (e.g. new construction or the change of an existing 

grass to hard surface). 

Runway extension A runway extension resulting in an amendment to declared 

distances or the provision of extra RESA. 

Threshold relocation 

(instrument status) 

A development involving relocation of the instrument 

runway threshold, or relocation of a non-instrument 

runway threshold in preparation for instrument status. 

AGL installation, 

instrument status 

runways 

A new lighting installation or upgrade intended to facilitate 

additional operations (e.g. to accommodate low visibility 

operations and/or night operations). 

New 

buildings/structures 

A proposal involving a new terminal or terminal extension, 

hangars, or any other structure that may affect aircraft 

operations. 

Installation of aids to 

navigation 

An installation of ILS or MLS, glide path or associated 

equipment, radar, or other navigation equipment. 

Taxiway development A new taxiway or significant change to the existing taxiway 

system. 

Apron development A new apron or apron development resulting in a 

substantial increase in area. 

New or replacement 

visual control tower 

(VCT) 

Introduction of a new or replacement VCR. 

Any other development which materially affects the basis upon which the 

aerodrome certificate or licence has been granted. 
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Chapter 4 

Project planning and preparation 

Items to consider 

4.1 Changes often require extensive planning, and the following areas will 

need to be considered. However, it is stressed that this list is neither 

mandatory nor exhaustive and it is recognised that these elements may 

not be available or fully developed at the planning stage: 

 Aeronautical ground lighting 

 Aerodrome manual changes 

 Air traffic procedures during and post-development 

 ATC line of sight requirements 

 Wildlife hazard implications 

 Building induced turbulence 

 Changes to the existing aerodrome operating procedures 

 Changes to magnetic field density as a result of development 

 Emergency procedures 

 Environmental impact 

 Instrument approach and departure procedures and minima 

 Project safety management procedures (outline) 

 Proposed timescale 

 Revised low visibility procedures 

 Removal of licence variations 

 Revised runway incursion prevention measures 

 Signage 

 Site access plan 

4.2 Whenever a project is proposed, it is essential to establish whether it will 

result in a change to the established operating procedures at the 

aerodrome. Therefore, at an early stage, aerodrome operators should 

undertake a hazard appraisal and risk assessment to identify the potential 
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hazards and associated risks surrounding any proposed changes, 

including the impact on stakeholders. CAP 760 Guidance on the Conduct 

of Hazard Identification, Risk Assessments and the Production of Safety 

Cases: For Aerodrome Operators and Air Traffic Service Providers and 

CAP 728 The Management of Safety: Guidance to Aerodromes and Air 

Traffic Service Units on the Development of Safety Management Systems 

provide useful information to assist this process. 

4.3 It is therefore imperative that the management of any change is fully 

integrated into the aerodrome’s safety management system and that the 

Safety Assurance Documentation (SAD)4 covers this aspect. 

4.4 The level of detail should be as required by the appropriate regulation and 

should also be commensurate with the size and complexity of the change. 

                                            
4
  Safety assurance documentation is described in CAP 728 The Management of Safety 

http://www.caa.co.uk/CAP728
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Chapter 5 

Change submission process 

Introduction 

5.1 The CAA has developed a 3-stage process to assist aerodromes and 

ensure that aerodrome operators meet their obligations under their 

respective regulation. This chapter details the information required for 

each of the 3 stages and the process to be followed.  

5.2 This process should be used for all changes requiring prior approval. It is 

acceptable to submit Parts 1 and 2 together. 

5.3 The submission process consists of 3 separate parts: 

 Part 1: Compliance 

 Part 2: Control  

 Part 3: Completion  

Changes to infrastructure 

Licensed aerodromes 

5.4 For licensed aerodromes, all infrastructure changes require prior approval 

by the CAA, as specified in aerodrome licence conditions.  

Certified aerodromes 

5.5 For certificated aerodromes, in addition to the “infrastructure” changes 

required in ADR.OR.B.040(a)(1) relating to the certification basis and its 

supporting AMC, the CAA requires that the additional following changes 

are subject to prior approval: 

 Constructions affecting sightlines from VCR; 

 Developments on the movement area (e.g. new aprons, taxiways); 
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 Developments which might impact on the movement area (e.g. new 

or extensions to terminals or piers); 

 Significant maintenance projects (e.g. runway rehabilitation); or 

 Changes to the management system. 

The 3-part process 

Compliance (Part 1) 

5.6 Each change proposal should be submitted on the appropriate form(s), 

providing clear evidence that the change conforms to the relevant 

regulation, including: 

 Change overview; 

 Supporting documentation (e.g. Safety Assurance Documentation or 

change assessment); 

 Compliance matrix (to demonstrate that the project design meets 

regulatory requirements); and 

 Scaled drawings, where applicable. 

5.7 When the CAA has assessed the Part 1 submission and is satisfied that 

change meets regulatory requirements, it will issue an approval for the 

change. It should be noted that where a Part 1 approval has been issued 

and a subsequent change is proposed to the design or build, the modified 

information shall be notified to CAA. 

Control (Part 2) 

5.8 Following completion and acceptance of development design, the 

aerodrome operator shall demonstrate to the CAA that the project will be 

managed safely. Accordingly, the CAA will expect aerodrome operators to 

develop safety assurance documentation that describes how the 

aerodrome will manage the construction works, and operating procedures, 

to ensure that aerodrome operations can continue safely during the 

project. Aerodrome operators should develop and implement a formal 

system for the strict control, safety management, safeguarding and safety 
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coordination of all airside works. Safety Assurance Documentation can 

take many forms but should be proportionate to the size of the project.  

5.9 The aerodrome operator shall ensure that systems for control and safe 

management extend to contractors working at the aerodrome.  

5.10 All members of the project management team should have clearly defined 

responsibilities and accountabilities in the project programme. During 

construction on an aerodrome, safety levels and standards of conduct 

must be maintained. These are essential to promoting safety, preventing 

accidents and meeting the aerodrome licence requirements.  

5.11 It is important that accurate, up to date information is made available to all 

stakeholders involved in the project, including the CAA, both as part of the 

project planning and during the work itself. Therefore, the safety 

assurance and project management documentation may include any or all 

of the following information: 

 A clear statement of the supervision structure for the safety 

management and monitoring of works, including contact details of 

key duty personnel concerned, for both project and aerodrome 

management. This should include clear responsibilities, including the 

person with overall accountability for the development; 

 Airfield Operating Procedures during the development, including 

contingencies such as low visibility procedures; 

 Arrangements for liaison meetings/briefings between the aerodrome 

management and the contractors; 

 Appropriate plans and diagrams relating to the contraction process; 

 Control of contractors; 

 Day and night start, control and completion of work procedures; 

 Communications procedures between the aerodrome operating units 

(e.g. ATC, Airfield Operations) and construction teams; 

 Emergency procedures; 

 Method of working; 

 Plans of site and diagrams of works; 

 Site access plan; 
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 Site safeguarding and marking; 

 Weather minima that will affect the works; 

 The general layout of the aerodrome including airside access points; 

 The location and limits of works areas; 

 The specific security access points to be used and the location and 

marking of the access routes to be used to reach airside sites; 

 Methods of control and access for works sites within the Apron and 

Manoeuvring Area including arrangements for crossing taxiways and 

runways (if applicable); 

 The methods and equipment to be used for protecting, marking and 

lighting the boundaries of works sites and for protecting normal 

aerodrome operations in the vicinity of the site. Also the requirement 

to control site lighting to prevent distraction of aircraft crews, drivers 

and ATC; 

 The strict timing for the setting up of work sites, the start of work, 

daily permitted working hours at the site and procedures to be 

followed for starting and stopping work; 

 Aerodrome emergency procedures, including response times during 

periods of WIP, should not be compromised. This extends to 

ensuring compensatory arrangements are in place to cover 

depletions of fire main or fire hydrants when the fire main has been 

deactivated due to work in progress; 

 Vehicle and equipment requirements, operating rules and the 

requirements for staff discipline; 

 Calculating and communicating amended runway declared 

distances; 

 Maintaining appropriate pavement friction characteristics; 

 Information on special safety requirements for aircraft operations in 

the vicinity of works and the methods of control available on the 

Manoeuvring Area, including radio telecommunication procedures if 

appropriate; 

 Arrangements for the special control of ‘hot works’; 

 Requirements for the operation of cranes and other tall structures; 

 Arrangements for the receipt and movement of heavy or bulky loads; 
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 Requirements for vehicle and area cleanliness, also the implications 

of Foreign Object Debris (FOD) and loose material hazards for 

aircraft operations; 

 Arrangements for the disposal of waste; 

 Information on the safety implications for the site and staff of special 

aircraft hazards including blast, vibration, fumes and noise; 

 Information on the effects of strong winds at the aerodrome; 

 Site safety, including personnel protection; 

 Rules and guidance on control of work in progress is given in AMCs 

and GM to ADR.OPS.B.070 and CAP 168 "Licensing of 

Aerodromes", Appendix 2F. Further guidance material on the 

planning and management of a runway rehabilitation programme is 

provided in CAP 781 "Runway Rehabilitation"; 

 Aerodrome operators should ensure that all stakeholders are notified 

of aerodrome projects in a timely manner. These communications 

should continue through the project and may include Safety 

Instructions, Aerodrome Information Circulars, NOTAMs or other 

local procedures. 

5.12 Before contractors start work at any aerodrome/airside location, 

aerodrome operators should provide a comprehensive safety briefing 

including the results of ongoing hazard analyses, to ensure all information 

needed to achieve the safe completion of any works or activity is clearly 

understood and agreed. Additionally, aerodrome operators should hold 

regular progress meetings to ensure project safety and operational 

objectives continue to be met. There should be close monitoring of the 

safety of aerodrome/airside operations while the project work is in 

progress and, when reaching decisions, project priorities should be 

subordinate to the maintenance of safety standards. 

5.13 When the CAA has been assured that the aerodrome can continue to 

operate safely during the project, approval will be given to commence 

work. 
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Completion (Part 3) 

5.14 Transition into service is a critical phase of the project and can present 

complex challenges. Careful planning and robust procedures need to be 

established to ensure that the change is introduced safely and efficiently. 

This may be demonstrated by undertaking a process of operational 

readiness, which may include simulations, testing, audits or sample 

inspections, involving appropriate key stakeholders.  

5.15 On completion of the change, the aerodrome operator should confirm to 

the CAA that it meets the agreed design criteria and is fit for purpose.  

5.16 Where the change impacts on the contents of the Aerodrome Manual, 

these should be incorporated and a revised version submitted to CAA. 

5.17 In addition to this, the aerodrome operator (EASA aerodromes only) 

should resubmit the amended CB reflecting the changes. The CAA will 

sign the CB to confirm its approval and forward this to the aerodrome 

operator.  
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Chapter 6 

Changes to the management system  
(EASA certified aerodromes only) 

Changes to the organisational structure 

6.1 The EU Aerodrome Regulation also specifies that changes significantly 

affecting elements of the aerodrome operator’s management system (as 

listed in ADR.OR.D.005(b)) require the approval of the CAA before the 

change can take place.  

6.2 The CAA has further defined these as changes significantly affecting the 

organisation chart (changes to the clearly defined lines of responsibility 

and accountability), policies or safety culture of the aerodrome operator’s 

management system, including the safety management system. 

6.3 In practice this means changes to the organisational structure (as 

opposed to individual posts being replaced on a like-for-like basis) or 

material changes to the way the management system and SMS are 

operated. 

6.4 The CAA is looking for evidence that the aerodrome operator has 

appropriate resource and correct competences in the management 

structure and the management system can deliver safety according to the 

regulation. The CAA would expect aerodrome operators to be able to 

demonstrate how a revised organisational structure or major change to 

the management system will be able to deliver the safe management of 

the aerodrome, as required by the regulation. Additionally we would 

expect that the aerodrome operator has developed safety assurance to 

satisfy itself that change will be managed during any transition period. We 

will then assess the proposed change against the management system 

requirements and would expect the process to be completed before the 

change takes effect.  
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6.5 If the aerodrome operator is unsure about whether a change to the 

management system requires prior approval please contact your allocated 

aerodrome inspector in the first instance.  

6.6 The submission process for changes to the management system differs 

slightly from the one used for infrastructure described earlier in this 

document. Each proposal should include an overview of the change 

including supporting documentation, (e.g. Safety Assurance 

Documentation or change assessment), providing clear evidence that the 

change conforms to the relevant regulation. The CAA forms available for 

the changes to infrastructure are suitable for completing changes to the 

management system; however there is no requirement to complete the 

compliance matrix section of the application form.  

6.7 All members of the change management team should have clearly 

defined responsibilities and accountabilities in the change programme. 

These are essential to meeting the aerodrome certification requirements.  

6.8 Aerodrome operators should ensure that all stakeholders are notified of 

the change in a timely manner. These communications should continue 

through the project and may include Safety Instructions and other local 

procedures.  

6.9 On completion of the change, the aerodrome operator should confirm to 

the CAA that it meets any agreed criteria and is fit for purpose. The 

aerodrome operator should resubmit the amended Operations Basis (OB) 

and Aerodrome Manual reflecting the change. The CAA will sign the OB 

to confirm its approval and forward this to the aerodrome operator. 
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Chapter 7 

Changes not requiring prior approval  
(EASA certified aerodromes only) 

Understanding what changes can be made without prior 
approval 

7.1 With the introduction of the EU Aerodrome Regulation, there are some 

subtle differences to the way infrastructure and management changes are 

approved by the CAA. These differences are only relevant to EASA 

aerodromes. 

Changes requiring prior approval 

7.2 Changes affecting the movement area (manoeuvring area including the 

apron) require prior approval from the CAA, before the change is 

introduced. This requirement also extends to management systems. 

For example: 

 Changes to the Safety Review Board (or equivalent) and Safety 

Services Office; 

 Changes to the structure of the organisation; 

 Changes to LVP procedures; 

 Constructions affecting sightlines from VCR; 

 Developments on or affecting the movement area; 

 New, or relocation of, wind socks; 

 Safety critical aerodrome equipment; 

 Changes affecting the terms of the certificate; 

 Changes affecting the CB and/or the SCs; 

 Changes affecting DAADs; 

 Use of an AltMoc. 
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Changes not requiring prior approval 

7.3 Some changes do not require prior approval before the change is 

introduced. However, for this to be available the CAA has to approve the 

aerodrome's procedure to manage such changes. Therefore, it is 

imperative that the aerodrome operator submits its 'change management 

procedure' to the CAA for approval, prior to the commencement of any 

works, and ideally at the point of transition to its Certificate. 

For example: 

 Changes to the Accountable Manager postholder; 

 Changes to nominated persons; 

 Terminal extensions not affecting movement area; 

 Passenger walkways; 

 Land-locked developments, no impact on movement area; 

 New, or extensions to, portacabins; 

 Use of cranes; 

 Unforeseen temporary reduction in RFFS; 

 Pre-planned maintenance and rubber removal. 

7.4 The procedure to manage these changes should be developed taking into 

account the aerodrome's policies and processes, but should include as a 

minimum: 

 Accountabilities for changes; 

 A policy statement on those changes that require prior approval 

 Inclusion in the Aerodrome Manual; 

 The process for undertaking safety assessments, including hazard 

analysis; 

 A list of projects that do/do not require prior approval; and 

 The process, agreed with the CAA inspector, on how changes not 

requiring prior approval shall be notified to the CAA. 
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Changes requiring prior approval Changes NOT requiring prior approval

Submit to CAA using 

form SRG2011

Submission should 

include all safety 

assurance 

documentation, 

including control of 

works in progress 

(CAP791, Parts 1 and 2, 

provide acceptable 

means of compliance

This change should not 

take place until CAA 

approval has been 

provided

Have you developed a 

procedure to manage such 

changes?

Yes

Does it contain details of 

the notification procedure to 

the CAA, approved by the 

CAA?

Yes

Has the CAA formally 

approved the procedure, 

either by email or letter?

Yes

The change can take 

place under the terms of 

your procedure, following 

the principles of your SMS 

and in compliance with 

EASA requirements

No

No

No

Develop a procedure with 

correct data and submit to 

the CAA
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Chapter 8  

Maintenance projects 

Maintenance works 

8.1 Maintenance projects can vary enormously in size. Much maintenance 

work involves short-term minor works, such as painting, planned periodic 

replacements (e.g. light cleaning in accordance with a preventative 

maintenance schedule), refinements to systems/infrastructure and small 

repairs to aerodrome infrastructure, which can be completed in short 

timescales and with limited disruption. Smaller planned or routine 

maintenance works need not be notified to the CAA, although the 

Aerodrome Inspector would expect to be kept informed of these activities. 

8.2 However, maintenance may also involve large, longer-term projects 

(weeks/months), which may involve many key stakeholders, and which 

may have significant impacts on operations and so test the aerodrome’s 

safety management system. Examples of major maintenance would 

include partial or complete runway rehabilitation5 and replacement of 

aerodrome ground lighting systems. 

8.3 The CAA has additionally included major maintenance work in the 

approval process. This decision is based on the risk the aerodrome 

operator is exposed to whilst undertaking major maintenance projects that 

normally include multiple stakeholders and complex operational 

procedures during the project. 

8.4 The CAA will evaluate the proposal and, once the evaluation is complete, 

and an assurance that the aerodrome can deliver the major maintenance 

works safely, the CAA will confirm its approval in writing. 

                                            
5
  Further guidance on the planning and management of a runway rehabilitation programme is 

provided in CAP 781 Runway Rehabilitation. 


